
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/10/2010

ESTIMATE SUMMARY 10:16:20

CONTID: C14942R        ESTIMATE NO: 0037 FINL 2005

PCN: 14942R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 Foxton Rd-Richmond Hill PERCENT TIME:

PROJECT NO: NH 2854-106                   

US 285 Foxton Rd-Richmond Hill

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 05/10/2010 DATE TIME STARTED 03/02/2006

9002 N. MOORE RD. DATE LET 02/02/2006 DATE WORK BEGAN 03/20/2006

 DATE AWARDED 02/14/2006 DATE TIME STOPPED 10/03/2008

 DATE CONTRACT EXECUTED 03/01/2006 DATE ACCEPTED 10/03/2008

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 03/02/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,308,652.45 PARTICIPATING $ $ 14,874.89

AWARD PROJECT AMT: 8,048,977.96 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 25,000.00

SECURITIES ENCUMBERED -25,000.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.97%

3,522.54

14,874.89

14,874.89

14,874.89

$

$

$

$

10,305,129.91

0.00

10,305,129.91

0.00

10,305,129.91

0.00

0.00

10,305,129.91

0.00

AMOUNT DUE 10,305,129.91 14,874.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,874.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

316.0 TIME ALLOW: 316

ORIG TIME ALLOW: 239
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

127,713.24090 127,713.241.000

0.00

0010 REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

2.000

EACH

293.88800 587.782.000

0.00

0015 REMOVAL OF HEADWALL 9.000

0.000

202-00015  
 

9.000

EACH

2,268.33480 20,415.019.000

0.00

0020 REMOVAL OF INLET 3.000

0.000

202-00019  
 

3.000

EACH

1,134.16740 3,402.503.000

0.00

0025 REMOVAL OF SLOPE AND DITCH PAVING 130.000

0.000

202-00026  
 

130.000

SY  

9.31750 1,211.28130.000

0.00

0030 REMOVAL OF PIPE 590.000

0.000

202-00035  
 

590.000

LF  

11.61790 6,854.56590.000

0.00

0035 REMOVAL OF END SECTION 15.000

0.000

202-00037  
 

15.000

EACH

337.88630 5,068.2915.000

0.00

0040 REMOVAL OF CURB 31.000

0.000

202-00201  
 

31.000

LF  

10.89960 337.8931.000

0.00

0045 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

0.000

SY  

7.50860 0.000.000

0.00

0050 *REMOVAL OF PAVEMENT MARKING 17,675.000

0.000

202-00250  
 

17,675.000

SF  

1.14460 20,230.8117,675.000

0.00

0055 *REMOVAL OF LIGHT STANDARD 2.000

0.000

202-00700  
 

2.000

EACH

438.37560 876.752.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 73.000

0.000

202-00810  
 

73.000

EACH

39.66570 2,895.6073.000

0.00

0065 *REMOVAL OF FLASHING BEACON 2.000

0.000

202-00825  
 

2.000

EACH

444.67080 889.342.000

0.00

0070 *REMOVAL OF FENCE 7,382.000

0.000

202-01000  
 

7,382.000

LF  

0.91570 6,759.707,382.000

0.00

0075 *REMOVAL OF GUARDRAIL TYPE 3 1,625.000

0.000

202-01130  
 

1,625.000

LF  

3.54820 5,765.831,625.000

0.00

0080 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

156.80800 627.234.000

0.00

0085 PLUG CULVERT 4.000

0.000

202-04001  
 

4.000

EACH

1,020.21010 4,080.844.000

0.00

0090 OBLITERATE OLD ROAD 1.000

0.000

202-07000  
 

1.000

L S 

8,888.30660 8,888.311.000

0.00

0095 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 155,212.000

0.000

203-00060  
 

155,212.000

CY  

10.28480 1,596,324.38155,212.000

0.00

0100 BLADING 76.500

0.000

203-01500  
 

76.500

HOUR

126.69640 9,692.2776.500

0.00

0105 DOZING 6.000

0.000

203-01550  
 

6.000

HOUR

164.46760 986.816.000

0.00

0110 POTHOLING 73.000

0.000

203-01597  
 

73.000

HOUR

249.96680 18,247.5873.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION LOG (12 INCH) 3,168.300

0.000

208-00002  
 

3,168.300

LF  

5.03620 15,956.193,168.300

0.00

0120 EROSION BALES (WEED FREE) 943.000

0.000

208-00011  
 

943.000

EACH

13.73500 12,952.11943.000

0.00

0125 *SILT FENCE 16,183.000

0.000

208-00020  
 

16,183.000

LF  

2.28920 37,046.1216,183.000

0.00

0130 CHECK DAM 1.000

0.000

208-00040  
 

1.000

EACH

268.97720 268.981.000

0.00

0135 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

2,861.45950 5,722.922.000

0.00

0140 STABILIZED CONSTRUCTION ENTRANCE 4.000

0.000

208-00070  
 

4.000

EACH

2,513.45470 10,053.824.000

0.00

0145 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

18,350.53870 18,350.541.000

0.00

0150 RESET STRUCTURE 0.000

0.000

210-00001  
 

0.000

EACH

468.32770 0.000.000

0.00

0155 RESET MAILBOX STRUCTURE 3.000

0.000

210-00010  
 

3.000

EACH

164.81370 494.443.000

0.00

0160 *RESET BLANKOUT SIGN (FIBER OPTIC) 2.000

0.000

210-00809  
 

2.000

EACH

3,172.78630 6,345.572.000

0.00

0165 *RESET GROUND SIGN 15.000

0.000

210-00810  
 

15.000

EACH

262.68200 3,940.2315.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

0.000

EACH

40.86160 0.000.000

0.00

0175 *RESET GATE 1.000

0.000

210-01011  
 

1.000

EACH

522.38800 522.391.000

0.00

0180 ADJUST STRUCTURE 2.000

0.000

210-04000  
 

2.000

EACH

2,403.62600 4,807.252.000

0.00

0185 *SEEDING (NATIVE) 24.243

0.000

212-00006  
 

24.243

ACRE

493.74480 11,969.8624.243

0.00

0190 *SOIL CONDITIONING 23.643

0.000

212-00032  
 

23.643

ACRE

1,086.23860 25,681.9423.643

0.00

0195 *MULCHING (WEED FREE HAY) 7.500

0.000

213-00002  
 

7.500

ACRE

406.61340 3,049.607.500

0.00

0200 *MULCH TACKIFIER 2,450.000

0.000

213-00061  
 

2,450.000

LB  

2.90440 7,115.782,450.000

0.00

0205 *LANDSCAPE MAINTENANCE 1.000

0.000

214-00000  
 

1.000

L S 

11,036.64920 11,036.651.000

0.00

0210 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 102.000

0.000

214-00350  
 

102.000

EACH

87.13140 8,887.40102.000

0.00

0215 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 24.000

0.000

214-00506  
 

24.000

EACH

418.23090 10,037.5424.000

0.00

0220 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 12.000

0.000

214-00508  
 

12.000

EACH

557.64120 6,691.6912.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (PLASTIC) 2,791.000

0.000

216-00035  
 

2,791.000

SY  

8.07420 22,535.092,791.000

0.00

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 11,078.000

0.000

216-00041  
 

11,078.000

SY  

1.91690 21,235.4211,078.000

0.00

0235 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

52.27890 0.000.000

0.00

0240 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 437.000

0.000

304-06008  
 

437.000

CY  

22.04790 9,634.93437.000

0.00

0245 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 373.570

0.000

403-00720  
 

373.570

TON 

154.87750 57,857.59373.570

0.00

0250 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 40,795.820

0.000

403-34821  
 

40,795.820

TON 

53.60790 2,186,978.2440,795.820

0.00

0255 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 82.210

0.000

403-34851  
 

82.210

TON 

56.46940 4,642.3582.210

0.00

0260 *EMULSIFIED ASPHALT (SLOW-SETTING) 15,668.000

0.000

411-10255  
 

15,668.000

GAL 

1.14460 17,933.5915,668.000

0.00

0265 *EMULSIFIED ASPHALT (PRIME COAT) 13,600.000

0.000

411-10300  
 

13,600.000

GAL 

1.37350 18,679.6013,600.000

0.00

0270 GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,135.440

0.000

420-00100  
 

4,135.440

SY  

2.60170 10,759.174,135.440

0.00

0275 RIPRAP (12 INCH) 289.630

0.000

506-00212  
 

289.630

CY  

104.99000 30,408.25289.630

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

0.000

CY  

97.49700 0.000.000

0.00

0285 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000

0.000

507-00400  
 

2.000

TON 

371.98970 743.982.000

0.00

0290 CONCRETE CLASS B (WALL) 40.000

0.000

601-01050  
 

40.000

CY  

643.51340 25,740.5440.000

0.00

0295 *REINFORCING STEEL 4,784.000

0.000

602-00000  
 

4,784.000

LB  

0.75090 3,592.314,784.000

0.00

0300 18 INCH CORRUGATED STEEL PIPE 910.000

0.000

603-10180  
 

910.000

LF  

53.26710 48,473.06910.000

0.00

0305 24 INCH CORRUGATED STEEL PIPE 1,302.000

0.000

603-10240  
 

1,302.000

LF  

62.52100 81,402.341,302.000

0.00

0310 36 INCH CORRUGATED STEEL PIPE 234.000

0.000

603-10360  
 

234.000

LF  

87.12550 20,387.37234.000

0.00

0315 48 INCH CORRUGATED STEEL PIPE 80.000

0.000

603-10480  
 

80.000

LF  

111.07130 8,885.7080.000

0.00

0320 18 INCH STEEL END SECTION 16.000

0.000

603-30018  
 

16.000

EACH

433.97940 6,943.6716.000

0.00

0325 24 INCH STEEL END SECTION 24.000

0.000

603-30024  
 

24.000

EACH

517.23730 12,413.7024.000

0.00

0330 36 INCH STEEL END SECTION 6.000

0.000

603-30036  
 

6.000

EACH

949.05290 5,694.326.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 48 INCH STEEL END SECTION 1.000

0.000

603-30048  
 

1.000

EACH

1,481.28440 1,481.281.000

0.00

0340 4 INCH PLASTIC PIPE 759.000

0.000

603-50004  
 

759.000

LF  

17.58200 13,344.74759.000

0.00

0345 18 INCH PLASTIC PIPE 13.000

0.000

603-50018  
 

13.000

LF  

80.12090 1,041.5713.000

0.00

0350 INLET TYPE C (5 FOOT) 8.000

0.000

604-00305  
 

8.000

EACH

1,432.59950 11,460.808.000

0.00

0355 INLET TYPE C (SPECIAL) 1.000

0.000

604-00350  
 

1.000

EACH

3,824.66610 3,824.671.000

0.00

0360 INLET TYPE 13 (5 FOOT) 1.000

0.000

604-13005  
 

1.000

EACH

3,633.82650 3,633.831.000

0.00

0365 PIPE EDGE DRAIN 123.000

0.000

605-82100  
 

123.000

LF  

7.55430 929.18123.000

0.00

0370 SUBSURFACE DRAIN OUTLET 20.000

0.000

605-84000  
 

20.000

LF  

34.33750 686.7520.000

0.00

0375 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,791.000

0.000

606-00301  
 

3,791.000

LF  

17.85550 67,690.203,791.000

0.00

0380 GUARDRAIL TYPE 7 400.000

0.000

606-00700  
 

400.000

LF  

94.70610 37,882.44400.000

0.00

0385 *END ANCHORAGE TYPE 3D 8.000

0.000

606-01340  
 

8.000

EACH

773.73860 6,189.918.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRANSITION TYPE 3G 10.000

0.000

606-01370  
 

10.000

EACH

1,081.63170 10,816.3210.000

0.00

0395 *TRANSITION TYPE 3J 3.000

0.000

606-01385  
 

3.000

EACH

1,431.87430 4,295.623.000

0.00

0400 *END ANCHORAGE (NONFLARED) 14.000

0.000

606-02003  
 

14.000

EACH

2,054.52790 28,763.3914.000

0.00

0405 *END POST 33.000

0.000

607-00005  
 

33.000

EACH

150.57000 4,968.8133.000

0.00

0410 *CORNER AND LINE BRACE POST 33.000

0.000

607-00010  
 

33.000

EACH

171.63030 5,663.8033.000

0.00

0415 *FENCE BARBED WIRE WITH METAL POSTS 7,533.000

0.000

607-01000  
 

7,533.000

LF  

1.88860 14,226.827,533.000

0.00

0420 FENCE (PLASTIC) 2,203.000

0.000

607-11525  
 

2,203.000

LF  

2.86150 6,303.882,203.000

0.00

0425 *FENCE BARRIER WITH METAL POSTS 243.000

0.000

607-21300  
 

243.000

LF  

5.43680 1,321.14243.000

0.00

0430 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

0.000

LF  

32.79230 0.000.000

0.00

0435 *CURB TYPE 6 (SECTION M) 134.000

0.000

609-60011  
 

134.000

LF  

7.43980 996.93134.000

0.00

0440 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

14.00970 0.000.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

16.34470 0.000.000

0.00

0450 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

19.84710 0.000.000

0.00

0455 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

0.000

LF  

18.88560 0.000.000

0.00

0460 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,916.000

0.000

613-01200  
 

4,916.000

LF  

6.19220 30,440.864,916.000

0.00

0465 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 794.000

0.000

613-01300  
 

794.000

LF  

8.22960 6,534.30794.000

0.00

0470 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

11,672.46550 11,672.471.000

0.00

0475 *LIGHT STANDARD STEEL (40 FOOT) 10.000

0.000

613-32400  
 

10.000

EACH

2,993.08660 29,930.8710.000

0.00

0480 *CONCRETE FOUNDATION PAD 10.000

0.000

613-40000  
 

10.000

EACH

602.05110 6,020.5110.000

0.00

0485 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 10.000

0.000

613-70400  
 

10.000

EACH

426.92980 4,269.3010.000

0.00

0490 *SIGN PANEL (CLASS I) 371.380

0.000

614-00011  
 

371.380

SF  

15.17720 5,636.51371.380

0.00

0495 *SIGN PANEL (CLASS II) 281.030

0.000

614-00012  
 

281.030

SF  

17.51210 4,921.43281.030

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *SIGN PANEL (CLASS III) 282.000

0.000

614-00013  
 

282.000

SF  

21.01460 5,926.12282.000

0.00

0505 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 490.000

0.000

614-01512  
 

490.000

LF  

7.00490 3,432.40490.000

0.00

0510 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 42.000

0.000

614-01522  
 

42.000

EACH

58.37380 2,451.7042.000

0.00

0515 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 638.000

0.000

614-01585  
 

638.000

LF  

19.84710 12,662.45638.000

0.00

0520 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 56.000

0.000

614-01588  
 

56.000

EACH

145.93440 8,172.3356.000

0.00

0525 *OVERPASS MOUNTED SIGN BRACKET 1.000

0.000

614-10015  
 

1.000

EACH

3,251.76260 3,251.761.000

0.00

0530 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000

0.000

614-75336  
 

6.000

EACH

190.00090 1,140.016.000

0.00

0535 *TRAFFIC SIGNAL CONTROLLER (INSTALL ONLY) 1.000

0.000

614-75840  
 

1.000

EACH

2,055.67250 2,055.671.000

0.00

0540 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 4.000

0.000

614-85312  
 

4.000

EACH

5,686.29230 22,745.174.000

0.00

0545 EMBANKMENT PROTECTOR TYPE 3 3.000

0.000

615-00030  
 

3.000

EACH

188.85630 566.573.000

0.00

0550 12 INCH CULVERT PIPE 93.000

0.000

617-00012  
 

93.000

LF  

41.68590 3,876.7993.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *DETOUR PAVEMENT 2,818.000

0.000

621-00450  
 

2,818.000

SY  

20.47280 57,692.352,818.000

0.00

0560 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

107,751.11820 107,751.121.000

0.00

0565 *CONSTRUCTION SURVEYING (HOURLY) 82.500

0.000

625-00001  
 

82.500

HOUR

137.35010 11,331.3882.500

0.00

0570 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

467,495.13620 467,495.141.000

0.00

0575 *EPOXY PAVEMENT MARKING 527.400

0.000

627-00005  
 

527.400

GAL 

68.67500 36,219.20527.400

0.00

0580 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,120.000

0.000

627-00012  
 

1,120.000

GAL 

17.16880 19,229.061,120.000

0.00

0585 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 2,516.300

0.000

627-01010  
 

2,516.300

SF  

12.59040 31,681.222,516.300

0.00

0590 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 655.000

0.000

627-30405  
 

655.000

SF  

16.02420 10,495.85655.000

0.00

0595 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

761.000

0.000

627-30410  
 

761.000

SF  

11.44580 8,710.25761.000

0.00

0600 *SURVEY MONUMENT (TYPE 2) 8.000

0.000

629-01002  
 

8.000

EACH

251.80840 2,014.478.000

0.00

0605 *FLAGGING 13,907.500

0.000

630-00000  
 

13,907.500

HOUR

22.89170 318,366.3213,907.500

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *TRAFFIC CONTROL INSPECTION 231.000

0.000

630-00007  
 

231.000

DAY 

68.67500 15,863.93231.000

0.00

0615 *TRAFFIC CONTROL MANAGEMENT 344.000

0.000

630-00012  
 

344.000

DAY 

457.83350 157,494.72344.000

0.00

0620 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

1.000

EACH

1,030.12540 1,030.131.000

0.00

0625 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000

0.000

630-80336  
 

9.000

EACH

228.91680 2,060.259.000

0.00

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000

0.000

630-80341  
 

53.000

EACH

45.78340 2,426.5253.000

0.00

0635 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000

0.000

630-80342  
 

96.000

EACH

103.01250 9,889.2096.000

0.00

0640 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000

0.000

630-80343  
 

5.000

EACH

103.01250 515.065.000

0.00

0645 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 275.000

0.000

630-80344  
 

275.000

SF  

18.31330 5,036.16275.000

0.00

0650 *PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

9,156.67030 16,482.011.800

0.00

0655 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

2.000

0.000

630-80357  
 

2.000

EACH

1,030.12540 2,060.252.000

0.00

0660 *DRUM CHANNELIZING DEVICE 350.000

0.000

630-80360  
 

350.000

EACH

40.06040 14,021.14350.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 CONCRETE BARRIER (TEMPORARY) 720.000

0.000

630-80370  
 

720.000

LF  

29.65540 21,351.89720.000

0.00

0670 *TRAFFIC CONE 180.000

0.000

630-80380  
 

180.000

EACH

11.44580 2,060.24180.000

0.00

0675 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

3,433.75140 0.000.000

0.00

0680 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0685 F/A INCENTIVE SMOOTHNESS -1,716.690

0.000

700-70014  
 

-1,716.690

F A 

1.00000 -1,716.69-1,716.690

0.00

0690 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0695 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0700 F/A ON-THE-JOB TRAINEE 1,200.800

0.000

700-70023  
 

1,200.800

F A 

1.00000 1,200.801,200.800

0.00

0705 F/A QUALITY INCENTIVE PAYMENT -65,543.000

14,874.890

700-70025  
 

-50,668.110

F A 

1.00000 -50,668.11-50,668.110

14,874.89

0710 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0715 F/A FURNISH & INSTALL ELECTRICAL SERVICE 4,505.860

0.000

700-70082  
 

4,505.860

F A 

1.00000 4,505.864,505.860

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A EROSION CONTROL 336,330.140

0.000

700-70380  
 

336,330.140

F A 

1.00000 336,330.14336,330.140

0.00

0985 ADDED ITEM (DOLLAR)/ MCR 01 PARTNERING 2,120.940

0.000

900-00006  
 

2,120.940

DOL 

1.00000 2,120.942,120.940

0.00

0990 *REMOVAL OF ASPHALT MAT (PLANING) CMO 02 / CO 03 
REMOVAL ASPHALT (PLANING)

11,027.000

0.000

202-00240  
 

11,027.000

SY  

3.46000 38,153.4211,027.000

0.00

0995 F/A DRAINAGE IMPROVEMENT ADDED STORM PIPE WORK 30,144.600

0.000

700-70530  
 

30,144.600

F A 

1.00000 30,144.6030,144.600

0.00

1000 F/A RELOCATE RELOCATE GAS LINE AT BRIDGE 9,109.950

0.000

700-70100  
 

9,109.950

F A 

1.00000 9,109.959,109.950

0.00

1005 MUCK EXCAVATION 1,069.000

0.000

203-00100  
 

1,069.000

CY  

15.81000 16,900.891,069.000

0.00

1010 ADDED ITEM (LUMP SUM)/ ADDED UNDERDRAINS 0.920

0.000

900-00014  
 

0.920

L S 

7,500.00000 6,900.000.920

0.00

1015 ADDED ITEM (DOLLAR)/ BACKFILL UTILITY POLES 24,154.970

0.000

900-00006  
 

24,154.970

DOL 

1.00000 24,154.9724,154.970

0.00

1020 ADDED ITEM (DOLLAR)/ ADDED EROSION CONTROL 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1025 ADDED ITEM (CUBIC FOOT)/ MCR 04 DOWNSIZE BOULDERS 246.000

0.000

900-00003  
 

246.000

CF  

27.50000 6,765.00246.000

0.00

1030 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATIONS -11,850.000

0.000

900-00006  
 

-11,850.000

DOL 

1.00000 -11,850.00-11,850.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1035 *ADDED ITEM (ACRE)/ MODIFIED HYDROSEED 10.100

0.000

900-00001  
 

10.100

ACRE

4,392.00000 44,359.2010.100

0.00

1040 F/A REDESIGN BLACKFOOT ROAD 20,467.640

0.000

700-70035  
 

20,467.640

F A 

1.00000 20,467.6420,467.640

0.00

1045 ADDED ITEM (LUMP SUM)/ STEEL POSTS FOR GUARDRAIL F-15-V 1.000

0.000

900-00014  
 

1.000

L S 

2,045.53000 2,045.531.000

0.00

1050 ADDED ITEM (LUMP SUM)/ EXTRA COUPLERS 1.000

0.000

900-00014  
 

1.000

L S 

4,473.80000 4,473.801.000

0.00

1055 ADDED ITEM (DOLLAR)/ WINTER MAINTENANCE 19,332.920

0.000

900-00006  
 

19,332.920

DOL 

1.00000 19,332.9219,332.920

0.00

1060 ADDED ITEM (DOLLAR)/ CO 20 / CMO 13 BLACK FOOT GRADE 
CHANGE

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1065 F/A ZIPPER SIGNS 1,513.030

0.000

700-70035  
 

1,513.030

F A 

1.00000 1,513.031,513.030

0.00

1070 ADDED ITEM (DOLLAR)/ BLASTING CONTRACTOR LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1075 ADDED ITEM (DOLLAR)/ STORM DRAIN CHANGE STATION 626+40 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1080 ADDED ITEM (LUMP SUM)/ EMITER AND TIMER 1.000

0.000

900-00014  
 

1.000

L S 

10,967.00000 10,967.001.000

0.00

1085 ADDED ITEM (DOLLAR)/ TEMPORARY STORAGE 1,586.420

0.000

900-00006  
 

1,586.420

DOL 

1.00000 1,586.421,586.420

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1090 *ADDED ITEM (SQUARE YARD)/ FLEXTERRA 96,483.200

0.000

900-00022  
 

96,483.200

SY  

1.46000 140,865.4796,483.200

0.00

1095 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYPE 1 194.000

0.000

900-00007  
 

194.000

EACH

76.16000 14,775.04194.000

0.00

1100 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYP II 91.000

0.000

900-00007  
 

91.000

EACH

78.05000 7,102.5591.000

0.00

1105 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYPE III 23.000

0.000

900-00007  
 

23.000

EACH

81.81000 1,881.6323.000

0.00

1110 ADDED ITEM (DOLLAR)/ 4H TRAIL DUSTERS 3,000.000

0.000

900-00006  
 

3,000.000

DOL 

1.00000 3,000.003,000.000

0.00

1115 ADDED ITEM (LUMP SUM)/ CLEARANCE SIGN 1.000

0.000

900-00014  
 

1.000

L S 

997.16000 997.161.000

0.00

1125 ADDED ITEM (DOLLAR)/ EXCAVATOR WITH HAMMER 3,576.230

0.000

900-00006  
 

3,576.230

DOL 

1.00000 3,576.233,576.230

0.00

1150 REMOVAL OF ASPHALT MAT (PLANING) CO 31 / CMO 16 OVERLAY 769.000

0.000

202-00240  
 

769.000

SY  

8.87000 6,821.03769.000

0.00

1155 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) CMO 16 PG
64-28

8,122.440

0.000

403-34851  
 

8,122.440

TON 

69.47000 564,265.918,122.440

0.00

1160 FIELD OFFICE (CLASS 2) CMO 16 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,360.00000 12,360.001.000

0.00

1165 FIELD LABORATORY (CLASS 2) CMO 16 FIELD LAB (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,360.00000 12,360.001.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1170 SANITARY FACILITY CMO 16 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,648.00000 1,648.001.000

0.00

1180 ADDED ITEM (FOOT)/ CMO 16 ADJUST GUARDRAIL 2,036.000

0.000

900-00012  
 

2,036.000

LF  

2.68000 5,456.482,036.000

0.00

1185 ADDED ITEM (EACH)/ CMO 16 ADJUST TYPE 3D END ANCHORAGE 3.000

0.000

900-00007  
 

3.000

EACH

83.43000 250.293.000

0.00

1190 ADDED ITEM (EACH)/ CMO 16 ADJUST NONFLARED END 
ANCHORAGE

5.000

0.000

900-00007  
 

5.000

EACH

633.45000 3,167.255.000

0.00

1195 ADDED ITEM (DOLLAR)/ RTD DRIVEWAY GRADE CHANGE 7,834.620

0.000

900-00006  
 

7,834.620

DOL 

1.00000 7,834.627,834.620

0.00

1200 ADDED ITEM (DOLLAR)/ CO 33 / CMO 17 SWMP REVISION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1220 ADDED ITEM (DOLLAR)/ BUDGET MODIFICATION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1225 ADDED ITEM (LUMP SUM)/ OVERLAY CMO 16 MOBILIZATION 1.000

0.000

900-00014  
 

1.000

L S 

28,412.75000 28,412.751.000

0.00

1230 FLAGGING FLAGGING OVERLAY CMO 16 663.000

0.000

630-00000  
 

663.000

HOUR

24.20000 16,044.60663.000

0.00

1235 TRAFFIC CONTROL INSPECTION TCI OVERLAY CMO 16 2.000

0.000

630-00007  
 

2.000

DAY 

140.00000 280.002.000

0.00

1240 TRAFFIC CONTROL MANAGEMENT TCM OVERLY CMO 16 31.000

0.000

630-00012  
 

31.000

DAY 

577.50000 17,902.5031.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1250 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CLASS A SIGN 
OVERLAY CMO 16

0.000

0.000

630-80341  
 

0.000

EACH

66.00000 0.000.000

0.00

1255 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CLASS B SIGN 
OVERLAY CMO 16

17.000

0.000

630-80342  
 

20.000

EACH

115.00000 1,955.0017.000

0.00

1260 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CLASS C SIGN 
OVERLAY CMO 16

6.000

0.000

630-80343  
 

7.000

EACH

120.00000 720.006.000

0.00

1265 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) ARROW  BOARD (TYPE B) OVERLAY CMO 16

3.000

0.000

630-80357  
 

3.000

EACH

968.00000 2,904.003.000

0.00

1270 PORTABLE MESSAGE SIGN PANEL PORTABLE MESSAGE SIGN PANEL
OVERLAY CMO 16

2.000

0.000

630-80355  
 

2.000

EACH

5,500.00000 11,000.002.000

0.00

1275 TRAFFIC CONE TRAFFIC CONE OVERLAY CMO 16 200.000

0.000

630-80380  
 

200.000

EACH

17.60000 3,520.00200.000

0.00

1280 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) PAVEMENT 
MARKING PAINT (LOW VOC) OVERLAY CMO 16

349.950

0.000

627-00012  
 

349.950

GAL 

17.17000 6,008.64349.950

0.00

1285 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) DOUGLAS FIR 6.000

0.000

214-00506  
 

6.000

EACH

483.53000 2,901.186.000

0.00

1290 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) PONDEROSA 
PINES

14.000

0.000

214-00506  
 

14.000

EACH

483.53000 6,769.4214.000

0.00

1295 EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) (FURNISH 
ONLY) PONDEROSA PINE

10.000

0.000

214-00509  
 

10.000

EACH

616.40000 6,164.0010.000

0.00

1300 AGGREGATE BASE COURSE (CLASS 6) CMO 16 OVERLAY 
SHOULDERING

322.540

0.000

304-06000  
 

322.540

TON 

47.38000 15,281.95322.540

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1305 ADDED ITEM (DOLLAR)/ AVIATION LIGHT ON TRAFFIC SIGNAL 521.190

0.000

900-00006  
 

521.190

DOL 

1.00000 521.19521.190

0.00

1310 ADDED ITEM (DOLLAR)/ MODIFY SPAN WIRE POLE 492.280

0.000

900-00006  
 

492.280

DOL 

1.00000 492.28492.280

0.00

1320 ADDED ITEM (DOLLAR)/ REWORK ELECTRICAL AT RTD 3,775.090

0.000

900-00006  
 

3,775.090

DOL 

1.00000 3,775.093,775.090

0.00

1330 ADDED ITEM (CUBIC YARD)/ CMO 18 REPLACE EXISTING 
ASPHALT WITH EMBANKMENT

10,079.750

0.000

900-00004  
 

10,079.750

CY  

10.28480 103,668.2110,079.750

0.00

1335 ADDED ITEM (DOLLAR)/ INSTALL  GUARDRAIL 2,619.260

0.000

900-00006  
 

2,619.260

DOL 

1.00000 2,619.262,619.260

0.00

1340 ADDED ITEM (DOLLAR)/ CO 27 MCR 18 REWORK FRONTAGE ROAD 
A

10,485.610

0.000

900-00006  
 

10,485.610

DOL 

1.00000 10,485.6110,485.610

0.00

1345 ADDED ITEM (LUMP SUM)/ CO 42 / MCR 19 DBE REPLACEMENT 0.000

0.000

900-00014  
 

0.000

L S 

19,460.00000 0.000.000

0.00

1350 ADDED ITEM (LUMP SUM)/ CO 43 BLUE MOUNTAIN SEEDING LIEN 0.000

0.000

900-00014  
 

0.000

L S 

1.00000 0.000.000

0.00

1355 ADDED ITEM (DOLLAR)/ CO 44 / CMO 20 INTEREST ON LATE 
PAYMENTS

5,455.870

0.000

900-00006  
 

5,455.870

DOL 

1.00000 5,455.875,455.870

0.00

1365 ADDED ITEM (DOLLAR)/ CMO 22 / CO 47 OVERHEAD FOR 
UTILITY DELAYS

10,149.270

0.000

900-00006  
 

10,149.270

DOL 

1.00000 10,149.2710,149.270

0.00



CONTID: C14942R        COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1370 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION FOR LANDSCAPE 
MAINTENANCE

-1.000

0.000

900-00014  
 

1.000

L S 

613.15000 -613.15-1.000

0.00

CAT 7,909,812.0414,874.897,913,334.67CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE G-15-I 

0725 *ROCK EXCAVATION 729.000

0.000

203-00400  
 

729.000

CY  

48.64480 35,462.06729.000

0.00

0730 STRUCTURE EXCAVATION 469.000

0.000

206-00000  
 

469.000

CY  

16.20580 7,600.52469.000

0.00

0735 *STRUCTURE BACKFILL (CLASS 1) 223.000

0.000

206-00100  
 

223.000

CY  

17.16610 3,828.04223.000

0.00

0740 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

0.000

CY  

22.85090 0.000.000

0.00

0745 *MECHANICAL REINFORCEMENT OF SOIL 208.000

0.000

206-00360  
 

208.000

CY  

25.45550 5,294.74208.000

0.00

0750 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

89,872.71930 89,872.721.000

0.00

0755 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 0.000

0.000

403-34821  
 

0.000

TON 

53.60790 0.000.000

0.00

0760 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 159.960

0.000

403-34851  
 

159.960

TON 

56.46940 9,032.85159.960

0.00

0765 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

0.000

SY  

2.60170 0.000.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-I 

0770 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

0.000

CY  

106.57860 0.000.000

0.00

0775 SLOPE AND DITCH PAVING (SPECIAL) 375.700

0.000

507-00700  
 

375.700

CY  

488.03380 183,354.30375.700

0.00

0780 *WATERPROOFING (MEMBRANE) 944.000

0.000

515-00120  
 

944.000

SY  

10.31270 9,735.19944.000

0.00

0785 *CONCRETE SEALER 688.000

0.000

515-00400  
 

688.000

SY  

4.86450 3,346.78688.000

0.00

0790 BRIDGE EXPANSION DEVICE (0-2 INCH) 78.000

0.000

518-01002  
 

78.000

LF  

184.94030 14,425.3478.000

0.00

0795 CONCRETE CLASS D (MISCELLANEOUS) 59.000

0.000

601-03020  
 

59.000

CY  

403.04050 23,779.3959.000

0.00

0800 CONCRETE CLASS D (BRIDGE) 763.760

0.000

601-03040  
 

763.760

CY  

523.93130 400,157.77763.760

0.00

0805 *STRUCTURAL CONCRETE COATING 680.000

0.000

601-40300  
 

680.000

SY  

14.19920 9,655.46680.000

0.00

0810 *REINFORCING STEEL 51,018.000

0.000

602-00000  
 

51,018.000

LB  

0.75090 38,309.4251,018.000

0.00

0815 *REINFORCING STEEL (EPOXY COATED) 173,171.000

0.000

602-00020  
 

173,171.000

LB  

0.90610 156,910.24173,171.000

0.00

0820 *BRIDGE RAIL TYPE 7 546.000

0.000

606-10700  
 

546.000

LF  

70.59150 38,542.96546.000

0.00
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PCN: 14942R-BID   ESTIMATE RUN 05/10/2010

PROJECT: NH 2854-106                   ESTIMATE NO: 0037

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-I 

0825 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 486.000

0.000

607-53137  
 

486.000

LF  

24.43690 11,876.33486.000

0.00

0830 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000

0.000

613-01200  
 

550.000

LF  

6.19220 3,405.71550.000

0.00

0835 EMBANKMENT PROTECTOR (SPECIAL) 0.000

0.000

615-00150  
 

0.000

EACH

972.89620 0.000.000

0.00

0840 PRESTRESSING STEEL BAR 36,218.000

0.000

618-00000  
 

36,218.000

LB  

1.62920 59,006.3736,218.000

0.00

0845 *PRESTRESSING STEEL STRAND 1,293.000

0.000

618-00002  
 

1,293.000

MKFT

102.44520 132,461.641,293.000

0.00

0850 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 421.000

0.000

618-10000  
 

421.000

LF  

740.64610 311,812.01421.000

0.00

1120 ADDED ITEM (DOLLAR)/ SUBGRADE SLOPE PAVING 4,477.370

0.000

900-00006  
 

4,477.370

DOL 

1.00000 4,477.374,477.370

0.00

1210 ADDED ITEM (LUMP SUM)/ LICHEN GREEN VINYL COAT THE 
CHAIN LINK FENCE SPECIAL

1.000

0.000

900-00014  
 

1.000

L S 

16,182.04000 16,182.041.000

0.00

1315 ADDED ITEM (DOLLAR)/ RELOCATE BEACONS FOR BRIDGE SIGN 993.750

0.000

900-00006  
 

993.750

DOL 

1.00000 993.75993.750

0.00

1360 ADDED ITEM (DOLLAR)/ CO 46 / MCR 20 CHANGE SIGNS ON 
RICHMOND HILL BRIDGE

3,980.660

0.000

900-00006  
 

3,980.660

DOL 

1.00000 3,980.663,980.660

0.00

CAT 1,573,503.660.001,573,503.66CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-15-V 

0855 STRUCTURE EXCAVATION 770.000

0.000

206-00000  
 

770.000

CY  

16.20580 12,478.47770.000

0.00

0860 *STRUCTURE BACKFILL (CLASS 1) 5,070.000

0.000

206-00100  
 

5,070.000

CY  

17.16610 87,032.135,070.000

0.00

0865 *MECHANICAL REINFORCEMENT OF SOIL 2,606.000

0.000

206-00360  
 

2,606.000

CY  

25.45550 66,337.032,606.000

0.00

0870 TEMPORARY EXCAVATION SUPPORT 0.250

0.000

206-01600  
 

0.250

L S 

62,415.94260 15,603.990.250

0.00

0875 *BLOCK FACING 8,237.000

0.000

504-04410  
 

8,237.000

SF  

11.82360 97,390.998,237.000

0.00

0880 RIPRAP (18 INCH) 77.000

0.000

506-00218  
 

77.000

CY  

97.49700 7,507.2777.000

0.00

0885 *CONCRETE CLASS B 38.000

0.000

601-01000  
 

38.000

CY  

286.14590 10,873.5438.000

0.00

0890 *REINFORCING STEEL 617.000

0.000

602-00000  
 

617.000

LB  

0.75090 463.31617.000

0.00

0895 *FENCE CHAIN LINK (60 INCH) 675.000

0.000

607-53160  
 

675.000

LF  

27.18390 18,349.13675.000

0.00

CAT 316,035.860.00316,035.86CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-15-DL 

0900 STRUCTURE EXCAVATION 3,232.000

0.000

206-00000  
 

3,232.000

CY  

16.20580 52,377.153,232.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-15-DL 

0905 *STRUCTURE BACKFILL (CLASS 1) 5,008.000

0.000

206-00100  
 

5,008.000

CY  

17.16610 85,967.835,008.000

0.00

0910 *MECHANICAL REINFORCEMENT OF SOIL 553.000

0.000

206-00360  
 

553.000

CY  

25.45550 14,076.89553.000

0.00

0915 TEMPORARY EXCAVATION SUPPORT 0.750

0.000

206-01600  
 

0.750

L S 

62,415.94260 46,811.960.750

0.00

0920 AGGREGATE BASE COURSE (CLASS 7) 110.000

0.000

304-07000  
 

110.000

TON 

20.60250 2,266.28110.000

0.00

0925 *BLOCK FACING 1,667.000

0.000

504-04410  
 

1,667.000

SF  

11.82360 19,709.941,667.000

0.00

0930 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

0.000

CY  

97.49700 0.000.000

0.00

0935 *STRUCTURAL PLATE ARCH (SPECIAL) 110.000

0.000

510-20100  
 

110.000

LF  

1,436.78550 158,046.41110.000

0.00

0940 *CONCRETE CLASS B 18.700

0.000

601-01000  
 

18.700

CY  

286.14590 5,350.9318.700

0.00

0945 CONCRETE CLASS D 69.800

0.000

601-03000  
 

69.800

CY  

547.45890 38,212.6369.800

0.00

0950 *REINFORCING STEEL 1,466.000

0.000

602-00000  
 

1,466.000

LB  

0.75090 1,100.821,466.000

0.00

0955 *REINFORCING STEEL (EPOXY COATED) 9,960.000

0.000

602-00020  
 

9,960.000

LB  

0.90610 9,024.769,960.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:20

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-15-DL 

0960 *BRIDGE RAIL TYPE 7 (SPECIAL) 226.000

0.000

606-10705  
 

226.000

LF  

67.81880 15,327.05226.000

0.00

0965 *FENCE CHAIN LINK (60 INCH) 198.000

0.000

607-53160  
 

198.000

LF  

27.18390 5,382.41198.000

0.00

CAT 453,655.060.00453,655.06CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

22,513.39090 22,513.391.000

0.00

0975 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

21,368.80710 21,368.811.000

0.00

0980 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

4,120.50170 8,241.002.000

0.00

CAT 52,123.200.0052,123.20CURRENT AMT0400 $ $ $

$10,305,129.8214,874.89$10,308,652.45$CURRENT AMTPROJECT TOTAL


